DOE/RL-97-91, Rev. 6

Source: PTS Section A
HANFORD SITE
PERFORMANGCE REPORT TOTAL ALL HANFORD PROJECTS APRIL 1998

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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DOE/RL-97-91, Rev. 6

Source: PTS Section A
HANFORD SITE
PERFORMANGE REPORT TOTAL ALL HANFORD PROJECTS APRIL 1998
FYTD CUR PTS FY
BCWS BCwP ACWP SV CV BSLN (1) BCWS EAC
1.1 TWRS Expense 163.8 154.7 146.1 (9.0) 8.6 279.9 284.1 287.9
CENRTC 25 28 18 0.2 1.0 33 34 32
GPPILI 203 182 143 21 39 426 426 33.7
Subtotal 1.1 186.6 175.7 162.2 (10.9) 135 325.8 330.1 324.8
1.2 Waste Management Expense 67.4 67.0 59.7 7.3 118.6 119.0 1154
CENRTC 0.7 0.5 0.6 (0.1) 13 13 1.2
GPPILI 43 44 6.0 0.1 1.6) 6.6 70 95
Subtotal 1.2 724 72.0 66.3 (0.5) 5.7 126.5 127.3 126.1
1.3 Spent Nuclear Fuel Expense 61.9 54.3 52.4 (7.6) 1.9 109.6 111.4 1115
CENRTC 19.1 11.0 9.4 (8.1) 16 246 30.0 229
GPPILI 273 213 306 (6.0) 9.3) 217 418 418
Subtotal 1.3 108.3 86.6 92.4 (21.7) (5.8) 155.9 183.2 176.2
1.4 Facility Stabilization Expense 100.6 94.0 88.5 (6.5) 55 157.6 171.2 166.3
CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 0.7
GPPILI 24 19 20 (0.5) 0.1) 105 63 6.2
Subtotal 1.4 103.1 96.0 90.6 (7.1) 54 168.1 177.7 173.2
1.5 Landlord Expense (0.5) 0.4 8.2
CENRTC (0.0) (0.3) 24
GPPILI 27 24 24 0.4 0.1) 53 54 44
Subtotal 1.5 8.2 7.4 7.3 (0.8) 0.0 16.4 16.4 15.0
1.6 Environmental Restoration Expense 825 78.1 76.9 (4.9 145.6 145.6 144.6
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 08 08 0.0 0.0 08 22 22 16
Subtotal 1.6 83.4 79.0 76.9 (4.4) 21 147.8 147.8 146.2
#REF!
1.7 Science & Technology Expense 0 (0.6) 0.6 15.9 15.9 15.8
CENRTC .0 0.0 0.0 0.0 0.0 0.0
GPPILI 11 10 11 0.1) 0.1) 16 16 17
Subtotal 1.7 9.3 8.6 8.1 0.7) 0.5 175 175 175
1.8 Support Expense 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3
CENRTC 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3
1.9 HAMMER Expense 0.3 7.8
CENRTC 0.0 0.0
GPPILI 0.9 15 18 0.7 0.2) 0.0 19 25
Subtotal 1.9 45 52 51 0.7 0.1 51 9.1 10.3
1.10 TWRS Regulatory Unit Expense
CENRTC
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.10 35 35 26 0.0 0.9 4.9 4.9 4.7
1.11 National Programs Expense (0.6)
CENRTC
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.11 4.9 4.4 26 (0.6) 17 9.2 9.2 9.2
1.12 Advanced Reactors Transition Expense 25.2 245 23.1 (0.7) 44.0 44.0 40.9
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.12 25.2 245 231 0.7) 1.4 44.0 44.0 40.9
Tech Development (EM50) Expense 15.6 15.2 14.6 27.1 27.1 27.1
CENRTC 0.2 0.2 0.2 0.2 0.2 0.2
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal EM50 15.9 15.4 14.8 (0.5) 0.5 273 273 273
Total Hanford Site Projects Expense 600.9 569.9 538.9 (31.0) 31.0 1055.2 1077.3 1068.7
CENRTC 236 155 133 (8.1) 22 318 37.4 30.6
GPPILI 59.8 515 582 (8.3) (6.7) 905 108.9 1014
Total (less privatization) 684.4 636.9 610.4 (47.5) 26.5 1177.6 12235 1200.7

(1) CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.]

Discrepency between change control baselines found on pages A: 11-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.
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